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CIC# 99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS ST  Adeountsof T
Billed Date: 01-Jul-2016 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) *
Customer Order Number:DW96958694 Mission Assignment No: :
UNIMATIC MANUFACTURING 448170 BZ893 *
EPA 734 .
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. :
27079727 *
Partial # 22 01-Jun-2016 Thru  01-Jul-2016 ko ok kR Ak A R A kR Kok kK K K Ak kK % E
Billed Office (Mail To): Billing Office (Send Remittance To):
US ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002

MILLINGTON TN 38054-5005

Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2014 00 0000 000000 0000 00000 68010015 $3,548.34 096 NAX 3122.0000 G5 08 2416 868 012694 96231 $3,548.34
Line Iltem Moa Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $562.17
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $928.64
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $236.69
1 INHOUSE - LABOR LABOR $1,820.84
Subtotal: $3,548.34
Total Billed Amount: $3,548.34
CORPS CERTIFICANION Less Partial Amount Paid: $0.00
“) CERTIFY THAT THE ABCVYE ARTICLES WERE DELIVERED AND OR Payment Due Date: 31-Jul-2016 Pay This Amount: $3,548.34
THE SERVICES FERFORMED AS STATED AND THAT THE PAYMENT

REQUESTED iS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATICN(S) OR
FUNDS AS INDICATED."

12 bl 201k _ U A DD M aptee
DATE SIGNATURE |
TN\
Y SIAY Dinia r

Funds Authorized:
Total Billed Amount:
Prev Billed Amount:

Current Billed Amount:
Total Flux Billed:

Prev Flux Billed:
Current Flux Billed:

$1,519,864.00 CERTIFICATE OF OFFICE BILLED

$1,271,818.15 | certify that the above articles were received and accepted or the services performed as stated and
$1,268,269.81 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
$3.548.34 payment requested is approved and should be paid as indicated.
$0.00
$0.00 Date:
$0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
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Approved by Treasury For Use In Lieu of SF 1080 413845
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99EPA Date: 01-JUL-2016
Time: 12:24:25

PROGRESS REPORT
KANSAS CITY DISTRICT

UNIMATIC MANUFACTURING NJ
IA Number: DW96958694

MONTHLY REPORT FOR JUNE 2016

FOR OFFICIAL USE ONLY (FOUO)

Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) (096X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $1,519,864.00 $0.00 $1,519,864.00
Less Total Expenditures: (=) $1,271,818.15 $0.00 $1,271,818.15
Less Undelivered Orders: (=) $241,120.00 $0.00 $241,120.00
Less Commitments: (=) $1,656.42 $0.00 $1,656.42
Funds Available Balance: $5,269.43 $0.00 $5,269.43
BILLING ACTIVITY (096X3122):
Bill Number: 27079727
Funds Expended During Report Period: $3,548.34
Total Billed to Date: $1,271,818.15
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
Total Expended to Date: $0.00
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99EPA

Date: 01-JUL-2016
Time: 12:24:25

KANSAS CITY DISTRICT
UNIMATIC MANUFACTURING NJ
IA Number: DW36958694

Bill Number: 27079727
Bill Invoice Date: 01-JUL-2016

PROGRESS REPORT

Monthly Billing Amount (096X3122): $3,548.34
Monthly Direct Fund Cite Contract Cost(068X8145): $0.00

Costs for Prior Month's Project Costs
Budget Categeries Current Month Summary to Date
a Personnel $1,130.94 $39,091.16 $40,222.10
b Fringe Benefits $689.90 $23,283.92 $23,973.82
¢ Travel $562.17 $5411:6.54 $5,678.71
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
£ Procurement $0.00 $1,161,380.00 $1,161,380.00
g Construction $0.00 $0.00 $0.00
h Other $0.00 $0.00 $0.00
i Total Direct Charges $2,383.01 $1,228,871.62 $1,2381,254.63
j Total Indirect Charges $1,165.33 $39,398.19 $40,563.52
k TOTAL $3,548.34 $1,268,269.81 $1,271,818.15
LABOR BREAKOUT FOR MONTH:
Individual Location Function Hours Labor Amount
PAUL D SPECKIN KANSAS CITY DISTRICT LEAD CIVIL ENGINEER 8.25 S, 147,32
JULIA K KISSER KANSAS CITY DISTRICT SUPERVISORY GEOLOGIST 0.50 $70.42
AMY DARPINIAN KANSAS CITY DISTRICT PHYSICAL SCIENTIST (PROJEC 11.00 $1,372.68

FOR CFFICIAL USE ONLY (FOUO)
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KANSAS CITY DISTRICT
UNIMATIC MANUFACTURING NJ

LABOR BREAKOUT FOR MONTH:

Individual

Location

MOLLY JEAN BOUGHAN KANSAS CITY DISTRICT

TOTAL LABOR:

Function

GEOLOGIST

PROGRESS REPORT

23.75

FOR OFFICIAL USE ONLY

(FOUO)

Page:
Date:
Time:

Labor Amount

$2,986.17

159
01-JUL-2016
12:24:25



Unimatic Superfund Site Soil/Building RI FS: Progress Report for EPA Region Il

Remedial Investigation/Feasibility Study -

Site: Unimatic Manufacturing Corp — Phase: ! Ve

NJD002164796 Soil and Buﬂdlng )
Bill No.: | 27079727 #22 I 1A No.: DW96958694 (P2-448170) | IAG Expiration Date: 31 December 2020
Reporting From: To: EPA RPM: USACE PM:
Period: 01 Jun 2016 01 Jul 2016 Trevor Anderson Amy Darpinian
Work Performed
Narrative Initiate project work, management resources and schedule.

Meetings Project progress conf call with EPA and CDM held monthly.
HHRA risk conference call held June 15t,
Final RI comments discussed June 28%.

JCMUA meeting on June 9,
Key ¢ Receive 30 Sherwood Ln Data and upload to project database.
Milestones e Review RTCs on SLERA, HHRA, and RI Report.
Completed e  Submit Final RI on June 17 and send final RT to NJDEP on June 22.

e Provided figures for Proposed Plan.

Projected Work
Narrative e  Working to Final FS in July 2016. Public comment period started July 22, 2016.
Meetings »  Public meeting on proposed plan scheduled August 10.
Key Review comments on FS report.

e

Milestones e  Submit Revised Final RI in early July.

Projected e  Submit final FS in July and send to NJDEP.
e Provide figures for public meeting.

Issues

e GREEN

Schedule: e  YELLOW. Project schedule will be very compressed to meet a soil ROD in September 2016.

e GREEN. No additional funding is anticipated to be needed.

e Adequate funds available for in house team work.

Obligations Plan (FY15 and FY16)

Planned Date Actual Date Notes
Contract (CDM Smith)
W912DQ-11-D-3004 $400,000 | Nov 2014 $467,500 22 Dec 2014 | Funds rec’d.
W912DQ-11-D-3004 $500,000 | Mar 2015 $700,000 17 Tun 2015 | Additional funds for RI field work.
W912DQ-11-D-3004 $90,000 Jan 2016 $90,000 20 Jan 2016 | Funds for work at 30 Sherwood.
W912DQ-11-D-3004 $50,000 Feb 2016 $50,000 23 Feb 2016 | Funds for work at 30 Sherwood.
W912DQ-11-D-3004 $95,000 | Apr2016 $95,000 | 12 May 2016 Funding for additional HHRA work.

Scope of Work Summary

The USACE KCD shall oversee the contractor’s Soil RI, HHRA, BERA, and FS for the Unimatic Superfund Site.

Project Development Team

Name Responsibility Name Responsibility
Amy Darpinian Project Manager Paul Speckin Engineer

Jacqy Frazier Chemist Molly Boughan | Geologist
W W’M ) Tuly 25, 2016

Amy f)arpinian, Project Manager Date

816-389-3897

10F1
UNIMATIC SOIL RIFS MONTHLY RPT -22 JUN16.DOCX JULY 25, 2016



Unimatic Superfund Site RI FS
DW96958694; ; P2: 448170

Funds Availability
FY16 Q1 FY16 Q2 FY16 Q3
Bill# 14 | 15 | 16 17 | 18 | 19 20 21 | 22
Item Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Totals
Travel Expenses 1,322.76 904.30 562.17 5,678.71
Other: Reproduction Services %
Departmental Overhead 995.61 1,201.25 826.98 3,053.69 1,836.87 1,333.73 1,906.25 666.16 028.64 32,017.98
Administrative Overhead 255.31 306.189 210.79 778.37 468.21 339.97 485.90 169.80 236.69 8,545.54
Labor 1,952.17 2,355.40 1,621.53 5,987.57 3,601.69 2,615.13 3,737.74 1,306.17 1,820.84 64,195.92
COE Subtotal 3,203.09 3,862.84 2,659.30 11,142.39 6,811.07 4,288.83 6,129.89 2,142.13 3,548.34
COE Cumulative 69,853.36 73,716.20 76,375.50 87,517.89 94,328.96 98,617.79 104,747.68 106,889.81 110,438.15
Contract (CDM $1,402,500) 119,598.00 77,134.00 41,410.00 171,045.00 - 85,382.00 101,619.00 103,832.00 - 1,161,380.00
Contract Cumulative 580,958.00 658,092.00 699,502.00 870,547.00 870,547.00 955,929.00 | 1,057,548.00 | 1,161,380.00 1,161,380.00
Total This Period: 122,801 80,997 44,069 182,187 6,811 89,671 107,749 105,974 3,548
Cummulative Total: 650,811.36 | 731,808.20 | 775,877.50 | 958,064.89 | 964,875.96 | 1,054,546.79 | 1,162,295.68 | 1,268,269.81 1,271,818.15 | 1,271,818.15
Funding Received 90,000.00 97,000.00 1,519,864.00
Cumulative Funding Received 1,332,864.00 { 1,332,864.00 | 1,422,864.00 | 1,422,864.00 | 1,422,864.00 | 1,422,864.00 | 1,519,864.00 | 1,519,864.00 1,5619,864.00
Remaining To Bill 865,052.64 788,055.80 743,986.50 561,799.11 554,988.04 465,317.21 357,568.32 251,594.19 248,045.85
$1,600,000
$1,400,000
$1,200,000
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PROGRESS REPORT

Site Name: Unimatic Manufacturing Corporation Superfund Site
Project: Remedial Investigation/Feasibility Study

Prepared by: Thomas Mathew -
Representing: CDM Federal Programs Corporation (CDM Smith)
Date: July 25, 2016

Reporting Period:  June 2016

1. Progress Made this Reporting Period ~ CDM Smith performed the following activities
during this period:

Work Order 1 - Project Administration

CDM Smith performed routine project management activities.

CDM Smith participated in an After Actions Review (Lessons Learned) meeting with

USACE on June 8, 2016. ‘

Monthly project status meeting with USACE and EPA was held on June 15, 2016. The
discussion was summarized in the meeting minutes submitted in July, 2016. The next

project status call is scheduled for July 21, 2016.

Work Order 2 - RI/FS Planning Activities

No Activity

Work Order 3 - Community Involvement

No Activity

Work Order 4 - Remedial Investigation

CDM Smith submitted the Final RI to USACE and EPA on June 17, 2016.

CDM Smith submitted the Final RI to NJDEP on June 22, 2016.

CDM Smith participated in a meeting with EPA on June 15, 2016 to resolve the
calculation of risk numbers used between Aroclor 1254 and 1248. Per the discussion, no
change required.

CDM Smith participated in a meeting with EPA and USACE on June 28, 2016 to address
minor comments on the Final RI. Another version of the Final RI will be issued in mid-
July 2016.

Work Order 5 - Feasibility Study.

CDM Smith received Draft FS comments from EPA and USACE on June 2 and 10, 2016
respectively. CDM Smith reviewed the comments and will incorporate the responses to
the final FS.

CDM Smith participated in a meeting with EPA and JCMUA on June 9, 2016. The
discussions from the meeting will be incorporated into the Final FS.

CDM Smith submitted the revised Comparative Analysis Section to EPA and USACE on
June 10, 2016. CDM Smith received concurrence on June 13, 2016.



Unimatic Manufacturing Corporation Superfund Site

June 2016 Monthly Report

Page 2
m  CDM Smith submitted the track change version of the Final FS on July 1, 2016.
Work Order 6 - Post RI/FS Support
m  CDM Smith provided comments to the Proposed Plan on June 20, 2016.
m  CDM Smith provided revised figures for the Proposed Plan on June 27, 2016.
Work Order 7 - Fee

2. Anticipated Problems and Recommended Solutions - None

3. Problems Resolved - None

4. Deliverables Submitted

Work Order Title Date

WO1 May Monthly Report 06/17/16
WO 4 Final RI 06/17/16

5. Upcoming Events/Activities Planned
®  Continue project management activities
®  Submit final HHRA and SLERA in mid-July 2016
®  Submit power point slides to USACE and EPA for Public Meeting
® Submit Final FS in July 2016
®  Submit Final RI (revised) in mid-July 2016

6. Key Staffing Changes - None.

7. Percentage Complete - See attached table.
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